
Borough of North Plainfield
MUNICIPAL BUILDING

263 Somerset Street

North Plainfield, New Jersey 07060-4895

August 3 I, 2007

Mr. Robert Bzik

Somerset County Planning Board
20 Grove Street

Somerville, New Jersey 08876

Re: Economic Development Incentive Program Grants (EDIP)
Status Reports and Request for payment

Dear Mr. Bzik:

I am pleased to report continued progress on North Plainfield's EDIP projects. We are
aggressively pursuing completion ofthe remaining projects with a goal of completion by the end
of this calendar year, bringing North Plainfield's outstanding EDIP balance down to zero. The
Borough's Economic Development Committee has taken a leadership role in the execution of
these efforts.

Following are status reports for North Plainfield's outstanding Economic Development Incentive
Program (EDIP) Grants. Please refer also to the attached "Status ofInvoicing for County EDIP
Through August 31,2007."

2003 - Parking Lot Design and Environmental investigation (PMK Group)
2004 - Lincoln Place Parking Lot (Borough)

The Borough and the property owner of 16-18 Lincoln Place have entered into a contract
for the purchase of the property (a two family house, nearest the Borough Municipal
Building). The acquisition is subject to a positive outcome of the environmental
investigation now being completed by PMK Group, subsequent to owner granting access
to property. The target date for closing is September 15,2007.

Negotiations are continuing with the attorneys representing the owner of 20-22 Lincoln
Place (a single family house located on the northeast corner of Lincoln Place and Vine
Street).

Work previously completed includes an historical and exterior site environmental
investigation. Parking lot designs have been developed and completed by PMK group.
Appraisals for these properties were obtained by the Borough on February 17,2006 and
March 3, 2006.

Administration recommended and Borough Council authorized $500,000 in its 2006
Capital Bond Ordinance toward purchase and improvements. For 2007, Administration
recommended and Borough Council authorized an additional $150,000 in its 2007
Capital Bond Ordinance (07-09) which was introduced on June 25, and adopted July 23.
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2005 - Gateway Redevelopment Signage (Borough):

The Borough has identified and finalized sign locations, sign text and sign designs in
consultation with a sign designer/manufacturer and the Economic Development
Committee. Certain gateway signs will incorporate changeable message panels
announcing Borough events and promoting downtown commerce. The Borough has
received all of the posts and two sign panels, and expects to take final delivery ofthe sign
panels on September 6.2007. Delivery of the supplementary panels (being produced by
another manufacturer) is expected by the end of September.

2005 - Gateway Area (Lefsky Planning): Preliminary field inspections have been
completed on the following dates 9/27, 10/11, 10/15, and 11/12. The initial assessment is
complete.

Over the previous months, conversations for designating the Ballas property have
continued between Borough Officials, the EDC and private entities. There is
conversation continuing about what the final designation or plan for the property should
be. As those conversations continue, a draft plan is closer to completion. Prior to close
of calendar 2007 a draft study and plan should be completed and presented.

2007 - Pilot Farade Improvement Program (Borough):

Awaiting County to provide agreements and "official" notification of award for this
program ($28,983). Borough's Economic Development Committee has informally
solicited interest in this program. Borough Administration will be developing program
guidelines and procedures based on the Borough of Somerville's administration of a
similar program.

The EDIP Grants have provided the basis for much redevelopment interest and investment in the
Borough of North Plainfield. These grants have played a key role in formulating strategies for
continued redevelopment and business revitalization in the Borough. We look forward to much
progress in the coming months and thank Somerset County for continued EDIP funding
assistance.

Very truly yours,

David E. Hollod

Borough Administrator
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Cc: _ Mayor Janice Allen (wi Attachments)
_ Ms. Kimberly Cowart, Somerset County Community Development (wi Attachments)
_ Ms. Marta Lefsky, Planner (wi Attachments)
_ Ms. Florence Mannion, Chair, Economic Development Committee (wi Attachments)
_ Patrick DeBlasio, CFO (wi Attachments)



Status of Invoicing for County EDIP

Through August 31, 2007

2003 - Parking Lot Design and Environmental investigation (PMK Group):

$25,000 Total Grant Amount

Payment History-
Invoice from PMK dated 6/10/05 for work done May 2005 - $1,795
Borough paid $1,795, P.O. Dated 6/17/05. Borough requested payment from County on
4/4/07, County Reimbursed Borough in May 2007.

Balance == $23,205

Invoice from PMK dated 7/12/05 for work done June 2005 - $7,705
Borough paid $7,705, P.O. Dated 7/19/05. Borough requested payment from County on
4/4/07, County Reimbursed Borough in May 2007.

Balance == $15,500

Invoice from PMK dated 8/9/05 for work done July 2005 - $1,] 00
Borough paid $],100, P.O. Dated 8/16/05. Borough requested payment from County on
4/4/07, County Reimbursed Borough in May 2007.

Balance == $14,400

Invoice from PMK dated] 0/13/05 for work done September 2005 - $2,750
Borough paid $2,750, P.O. Dated] 0/20/05. Borough requested payment from County on
4/4/07, County Reimbursed Borough in May 2007.

Balance == $1 ],650

Invoice from PMK dated 12/9/05 for work done November 2005 - $1,650
Borough paid $1,650, P.O. Dated 12/13/05. Borough requested payment from County on
4/4/07, County Reimbursed Borough in May 2007.

Balance == $10,000

Invoice from Timothy Hoffman dated 2/20/06 for first appraisal - $1,400
Invoice from Timothy Hoffman dated 3/7/06 for second appraisal - $1,400
Borough paid $2,800, P.O. Dated 3/30/06. Borough requested payment from County on
4/4/07, County Reimbursed Borough in May 2007.

Balance == $7,200

Invoice from PMK dated 8/10/07 for work done July 2007 - $875
Borough paid $875, P.O. Dated 8/17/07. Borough requesting payment from County.

Balance == $6,325

Remaining to be billed (by PMK) == $5,125
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2004 - Lincoln Place Parking Lot (Borough):

$] 98,150 Total Grant Amount (2004)

No invoices submitted to date.

Balance = $] 98,] 50

2005 - Gateway Redevelopment Signage (Borough):

$25,000 Total Grant

Payment History -
Invoice from Peter Catelli dated 11120/06 for work done for sign designs - $1,500.
County paid $],500

Balance = $23,500

Invoice from Peter Catelli dated 2/6/07 as first installment for signs - $10,440.
Borough requested payment from County on 4/4/07, and received payment and paid Peter
Catelli in May 2007.

Balance = $13,060

Invoice from Mr. Sign as first installment for supplementary sign panels - $631.15.
Borough requested payment from County on 4/4/07, and received payment and paid Mr. Sign
in May 2007.

Balance = $12,428.85

Invoice from Peter Catelli dated 2/6/07 as second and final installment for signs - $10,440.
Borough paid $10,440, P.O. Dated 8/22/07. Borough requesting payment from County.

Balance = $1,988.85

Remaining to be billed by Peter Catelli = $0
Remaining to be billed by Mr. Sign = $1,000.00 (est' d)
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